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04.01.01.23  PAD LASAGNA

M&I  Management & Integration

IA01642003 TECHNICAL MANAGEMENT & INTEGRATION 01OCT02 31JAN03 83 83 0

RR  Final Remediation Report

IA01642110 REGULATORY REVIEW OF D1 01OCT02 07OCT02 5 5 0

IA01642120 INCORPORATE COMMENTS 08OCT02 25OCT02 14 14 0

IA01642130 CERTIFICATION MEETING 28OCT02 28OCT02 1 1 0

IA01642140 INCORPORATE COMMENTS 29OCT02 30OCT02 2 2 0

IA01642150 ISSUE FINAL RA REPORT (D2) 30OCT02 0 0 0

IA01642160 REGULATORY REVIEW OF D2 31OCT02 26NOV02 19 19 0

IA01642180 REGULATORY APPROVAL OF FINAL RA REPORT 26NOV02 0 0 0

IA01642185 PROJECT COMPLETE 31JAN03 0 0 0
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Start Date 01OCT02
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